Site Name: Operational Period:

U.S. EPA Region 6

Task Order 62 CES Environmental Date: 12-4-2014 DAILY WORK ORDER

Branch: Federal gi‘gﬁ:’:“’ Response émergancy and Rapid Response Service
WORK AUTHORIZED:

Continue to pump water on site as necessary depending on rainfall.
Continue development of profiles and disposal of sludge, liquids, and solids.
Start removal of water, oil, and sludge from the ASTs.

Site_Cerclis:# _ TXD 008950461 On-Scene Coordinator: . ERRS Response Ma_nager
Contract Number: EP - S6 - 07 -02 Gary Moore, USEPA _ LeRc_:y Qassidey, CB&l Federal
Task Order: 062 Date: 12.4.2014 Time:1700 | Date: 12.4.2014 Time: 1700
PERSONNEL ON-SITE:  QTY | Used  Unused 'gﬁrg',P”E"T ON- ary  |usep  Unused
Response Manager 1 1 Pick —up Truck 2 2
Foreman 1 1 Generator 1 1
Trash Pumps 2 2
Air
Truck Driver/Equip Op 1 1  Mover/Overhead Multiple Gas Monitor 0 0
_Reach Forklift
Laborer 3 3 Frac Tank w Liner 1 1
4,000 PSI Pressure 1 1
Washer_ =
PERSONNEL OFF-SITE Open Top Roll Off 6 6
Subcontract Manager 1 1 _ Vacuum Truck Air Mover 1 | 1
Health and Safety Manager 0 0 Carbon Vapor Unit 1 1
Transport and Disposal Coord 1 1 Skid Steer 1 1
Field Cost Accountant 1 1 Vacuum Boxes 10 10
10,000 Ib Overhead Lift 1 ) 1 B
Storage Trailer 1 1

ORK ACCOMPLISHED /| AMENDMENTS (problem areas, general comments, summary )(Input for day’s 1900-5Pon5):

The crew hooked up the Environmental Evqutlon vacuum truck to South Tank 5 and removed 4, 400 gallons of water
The material was transported to and disposed at EcoServe via Lonestar Ecology, LLC. The crew continued to scrape
the oily/mud residue from the North Pond Area. They completed cleaning the work bays. Crew continued to stage the
empty drums and totes.

OT 25160 was picked up by Triad Transport for disposal at US Ecology Texas, Inc. Roll off is being held at the Triad
yard and is scheduled for delivery on Monday.

T&D Coordinator continue work on disposal of material contained in the AST's in the North and South Containment and
the WWT area.
RM coordinated site activities with the Foreman. He discussed site progress and daily pians with the onsite OSC. He

completed daily pap with Health/Safety and Operations. He continued to work with procurement on invoice
processing and n/e,@{ rements and received the check for the City of Houston Water Meter deposit.
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Nex@ OPEWAL PERIOD (administrative, tactical / resource status changes, special instructions, H&S)(Input for next DWO):

OT 25480 will be picked up by Triad Transport for transportation to and disposal at US Ecology, Texas.

The crew will continue clean-up of the Former shed area for drumtote staging. They will continue to siage empty
drums and totes and work on the South Containment removing oil/water to FT 1001. Crew will also remove the oily
waste from the North Containment. ]
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